NHCP 19-23 Aug 13 “Quad” Chart
Replacement Hospital Projects

* Construction 96% complete; 92% overall
*SDG&E alternate feed overhead work completed
*Helipad striping

*Reclaimed water cross-connection test underway
*Low voltage systems acceptance scheduling
underway

Transition Team Key Information

*North County Transit District Naval Hospital Bus Route &
Request for Follow up Meeting

*Ambulance Patient Transport Meeting

*B3 / SIOTS team transition meeting

*Transition Team Weekly Update




